










The purpose of  this  is paper  is  to understand  the applicability and adoption of  the  value 
stream mapping  technique  in  the  construction  industry.  The  applicability  of  the  adopted 
value stream mapping methodology was tested  in a pre cast concrete yard which supplies 
pre cast concrete segments to a bridge construction site. A process mapping tool has been 
used  for value stream mapping since  it contains high correlation  to  the existing wastes at 
the sites. A detailed value stream mapping procedure was developed and validated within 
this  case  study.  The  effectiveness  of  the  value  stream  mapping  methodology  was  also 
evaluated  at  the  same  site  as  it  was  producing  approximately  five  hundred  units 
continuously.  The  research  findings  will  contribute  to  a  better  understanding  of  the 
applicability  and  potential  benefits  of  value  stream  mapping  tool  in  terms  of  cycle  time 
reductions and quality improvements.  
 
